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1. PROJECT PROGRESS 

 

Progress reported in this section will clearly identify only those activities performed during the 

reporting period that were undertaken with EPA funds, and will relate EPA-funded activities to 

the objectives and milestones agreed upon in the grant workplan.  

                                 

1.1 Status of Activities During the Reporting Period 
  

For each task described in the workplan: 
 

 Describe the work ongoing/accomplished during the quarter   

Descriptions should correlate to the activities (tasks, subtasks, objectives, milestones, 

etc.) agreed upon in the grant workplan.  

 

Site-specific Outputs/Deliverables 

Include a listing of site-specific products completed during the quarter; include dates.  

These outputs should align with the outputs in your approved workplan. Examples 

include: 

 Established and updated information repository  

 Approved ABCA or other cleanup planning documents  

 Approved Community Relations Plan  

 Sampling and analysis plan/quality assurance project plan  

 Davis-Bacon documentation 

 Final cleanup completion letter from the state agency (or LEP/LSP in CT/MA) 

 

List other deliverables or work products completed in the reporting period and provide as 

attachments.  The following are examples of attachments: 

 Community meeting minutes or summaries 

 Educational brochures 

 Newspaper articles about the grant properties or the grant program 

 Photographs of properties 

 

 

Workplan Task 1: Cooperative Agreement Oversight 

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Establish Information Repository 

An Information Repository for this project has been developed and is available for review 

in the Office of Community Development (OCD) at any time during normal business 

hours (Monday – Friday, 9:00a.m. – 5:00p.m.).  Additionally, all documents included in 

the Information Repository will be available digitally from OCD’s webpage 

(https://www.chicopeema.gov/page.php?id=74).   

  

Subtask: Reporting 

This first quarterly report covers October 1, 2012 – December 31, 2012 as well as the 

Pre-Award period.  All three Uniroyal parcels (Parcel #124-03, ACRES ID #155101; Parcel 

#124-11, ACRES ID #155102 and Parcel #147-09, ACRES ID 155103) have been entered 

into the ACRES Database.  

  

https://www.chicopeema.gov/page.php?id=74
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Subtask: Requests for Reimbursements or Advances 

Funds have been expended; a Request for Reimbursement will be submitted during the 

second quarter.   

 

Subtask: Travel & Training 

N/A in 1
st
 Quarter  

 

Subtask: Prepare Community Relations Plan (CRP) 

A Draft Community Relations Plan (CRP) has been developed which describes the City 

of Chicopee’s strategy to address the needs and concerns of residents who will potentially 

be affected by the proposed cleanup and redevelopment at the former Uniroyal Tire 

Complex.  Parcels addressed by the CRP include Parcel #’s 124-03, 124-11, 147-09 as 

well as 147-06.  (Parcel 147-06 is the subject of potential future funding.)  A final CRP 

will be released in the second quarter when the Analysis of Brownfields Cleanup 

Alternatives (ABCA) is released for public comment.    

 

Subtask: Prepare Analysis of Brownfields Cleanup Alternatives (ABCA) 

Draft Analysis of Brownfields Cleanup Alternatives (ABCA) that were developed for the 

grant proposals have been reviewed and edited based on additional information regarding 

the targeted buildings.  A revised ABCA will be released for public comment during the 

second quarter.   

  

Subtask: Implement 30-Day Public Comment Period on ABCA 

N/A in 1
st
 Quarter  

 

Subtask: Public Meetings  

N/A in 1
st
 Quarter  

 

Subtask: Prepare Decision Document 

N/A in 1
st
 Quarter  

 

Subtask: Historic Preservation  

A Memorandum of Agreement (MOA) between the Massachusetts Historical 

Commission (MHC) and the City of Chicopee was executed on May 18, 2011 regarding 

the former Uniroyal property and structures being addressed through this EPA Cleanup 

Grant.  Documentation was provided to the EPA Project Officer on June 26, 2012 and on 

June 27, 2012 it was determined that compliance with MHC and Section 106 had been 

met.   

 

 

Site-specific Outputs/ Deliverables: 

- Established and updated information repository  

- Three sites added to the ACRES Database (Parcel #’s 124-03, 124-11 & 147-09) 

- Quarterly Report #1 (October 1, 2012 – December 31, 2012 & Pre-Award)  

- Draft CRP (Parcel #’s 124-03, 124-11, 147-09 & 147-06)  

- Draft ABCA (Parcel #’s 124-03, 124-11, 147-09 & 147-06)  

- Compliance with MHC & Section 106 Process  
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 Workplan Task 2: Abatement Design & Procurement  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Obtain Professional Engineering Services 

Prior to the City being awarded cleanup grant funds, a Licensed Site Professional (LSP) / 

Professional Engineer had been procured by the City for assessment and cleanup 

activities occurring at the property.  BETA Group, Inc., the City’s LSP, was procured 

through an open/competitive process (MA 30B Procurement requirements).  BETA has 

been under contract with the City since January 2010.   

 

A review of the procurement process, by the City and EPA Project Officer, determined 

that BETA was procured through an open/competitive process and therefore could 

provide the LSP/professional engineering services required on this project.  Negotiations 

regarding a Scope of Work specific to this project began in the first quarter and the final 

Scope will be completed during the second quarter.      
 

Subtask: Hold a kickoff meeting with State, EPA, LSP & Professional Engineer  

A number of initial/update meetings occurred during the first quarter.  The City holds 

regular meetings with the Brownfield Support Team (BST) designated for the site, which 

includes representatives from the City, EPA, MassDEP, MassDOT, MassDevelopment, 

the Massachusetts Office of Business Development, the Office of the Attorney General 

and the Executive Office of Energy and Environmental Affairs.  At BST meetings, 

updates on the project’s status are reviewed by the group, including efforts related to this 

cleanup project.  BST meetings during the first quarter, at which the Project Officer was 

present, were held on the following dates:    

- June 26, 2012; 

- September 13, 2012; and 

- November 27, 2012.    

  

Subtask: Green and Sustainable Remediation (GSR) 

N/A in 1
st
 Quarter  

 

Subtask: Prepare Site Specific Quality Assurance Project Plan and Health & Safety 

Plan  

N/A in 1
st
 Quarter  

 

Subtask: Abatement Design & Engineering 

N/A in 1
st
 Quarter  

 

Subtask: Project Bidding / Contractor Selection   

N/A in 1
st
 Quarter  

 

Subtask: Project Status Meetings  

N/A in 1
st
 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

- Compliance with the procurement of LSP/Professional Engineering Services  

- Meeting minutes from three BST meetings 
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Workplan Task 3: Abatement Activities  
Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Oversight of cleanup activities   

N/A in 1
st
 Quarter  

 

Subtask: Davis-Bacon Documentation    

N/A in 1
st
 Quarter  

 

Subtask: Abatement Activities  

N/A in 1
st
 Quarter  

 

Subtask: Cleanup Documentation  

N/A in 1
st
 Quarter  

 

Subtask: Cleanup Complete Documentation   

N/A in 1
st
 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

N/A in 1
st
 Quarter  

 

 

 

Workplan Task 4: Air Monitoring & Post-Abatement Testing  

Describe the work ongoing/accomplished during the quarter: 

 

Subtask: Air Monitoring & Post-Abatement Testing  

N/A in 1
st
 Quarter  

 

 

Site-specific Outputs/ Deliverables: 

N/A in 1
st
 Quarter  

 

 

 

1.1.1  Green Remediation Efforts (if any) 

 

Describe briefly any green remediation efforts that have been implemented on any 

projects funded by this grant.  Green remediation efforts should be consistent with the 

goals of EPA Region 1’s Clean and Green Policy for Contaminated Sites, found at 

http://www.epa.gov/region1/brownfields/pdfs/CleanGreenPolicy.pdf. 

EPA would like to have a site-specific comprehensive listing of these efforts, so please 

carry forward any activities reported during prior reporting periods.  The following are 

examples of ways green remediation can be incorporated into a project: 

 Minimizing energy consumption by using energy efficient equipment 

 Maximizing use of machinery equipped with advanced emission controls  

 Using cleaner fuels, such as ultra-low sulfur diesel and/or fuel-grade biodiesel, to 

power machinery and auxiliary equipment 

http://www.epa.gov/region1/brownfields/pdfs/CleanGreenPolicy.pdf
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 Minimizing water demand for revegetation (e.g., planting native species) 

 Segregating and reusing or recycling materials, products, and infrastructure (e.g., 

soil, construction and demolition debris, and building materials) 

 Providing erosion and sediment control to minimize runoff into environmentally 

sensitive areas 

 Avoiding damage to environmentally sensitive areas when placing trailers and 

storage areas  

 

 N/A in 1
st
 Quarter  

 

  

1.2 Modifications to the Workplan 
 

1.2.1 Include a description of any modifications to the workplan that were approved during the 

reporting period.  Also mention in this section modifications to the workplan that will be 

proposed in the next reporting period. If none, please state so.   

 

Please note that mentioning a proposed modification or item requiring approval in the 

quarterly progress report does not satisfy the requirement for submitting a request to 

EPA. Modifications requiring formal approval include changes to the budget and the 

approved scope of work.  Other items requiring approval, such as selection of grant sites, 

are identified under the terms and conditions of the cooperative agreement.  

 

No modifications to the workplan were approved during the reporting period; no 

modifications are anticipated for the 2
nd

 Quarter.   

 

1.2.2 Please also explain in this section any delays or other problems (if any) encountered 

during this reporting period for each activity, and describe the corrective measures that 

are planned.  Also mention what kind of assistance (such as training or technical support) 

is needed to address these problems in the future.  

 If none, please state so.   

 

 No significant delays or other problems have been encountered during this 

reporting period.     
 

1.2.3 Submit a revised schedule if changes have occurred. If none, please state so. 

 

 No changes to the schedule have occurred during this reporting period.  

  

 

1.3  Resources Leveraged 
 

Describe the efforts you have made during this quarter to leverage additional 

funds/resources to support your project(s).  Describe how these funds are being used to 

contribute to the performance and success of your project(s) and the amounts.  

 

This includes, but is not limited to, funds and other resources leveraged from businesses, 

non-profit organizations, education and training providers, and/or Federal, state, tribal 

and local governments. 
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These efforts should align with the leveraging efforts you proposed in your grant 

application and match leveraging data reported in ACRES. 

 

            N/A in 1
st
 Quarter  

 

 

1.4  Progress in Meeting the Cost Share 
 

Describe your status in meeting the 20% cost share for this grant.  Include the amount 

documented to date, the sources of the cost share, and plans to make up the difference.  

Also include the steps you are taking to ensure that you will meet the cost share by the 

end of the grant period of performance. (If you received a cost share waiver and do not 

have to meet the cost share requirement, please state so.) 

 

 

Required 

cost share 

amount 

(20% of 

total grant) 

 

Cost share information for this quarter 
Total Cost 

Share 

Amount 

Met Cost share date Cost share source Cost share 

amount 

$ 120,000.00 12/31/12 CDBG Funds $1,369.78* $1,369.78* 

 

*This total includes Personnel and Fringe Costs for Lee Pouliot, Grant Administrator for time 

spent on this grant project.   

 

 

Describe how you plan to make of the remaining balance of the cost share:  

 

The City will utilize CDBG funds to meet the required cost share.    
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2. PROJECT FUNDS 
 

Include tables with details about how much was spent by task and object class and how much 

program income was generated and/or expended.   Tables similar to the ones following may be 

used to summarize the overall finances for the project.   

 

If your cleanup grant includes both hazardous substance and petroleum funding, you must 

have separate budget tables for each funding type. 
 

 

Table 1: Costs incurred by task and object class for the quarter (Parcel # 124-03).   

 Task 1 

Cooperative 

Agreement 

Oversight 

Task 2 

Abatement 

Design & 

Procurement 

Task 3 

Abatement 

Activities 

Task 4 

Air Monitoring 

& Post-

Abatement Air 

Clearance 

Testing 

Total 

Personnel - - - - - 

Fringe Benefits - - - - - 

Travel 0 - - - 0 

Supplies $495.88 - - - $495.88 

Contractual - 0 0 0 0 

Other: Specify - - - - - 

Total $495.88 0 0 0 $495.88 

 

 

Table 2: Costs incurred by task and object class for the quarter (Parcel # 124-11).   

 Task 1 

Cooperative 

Agreement 

Oversight 

Task 2 

Abatement 

Design & 

Procurement 

Task 3 

Abatement 

Activities 

Task 4 

Air Monitoring 

& Post-

Abatement Air 

Clearance 

Testing 

Total 

Personnel - - - - - 

Fringe Benefits - - - - - 

Travel 0 - - - 0 

Supplies $495.89 - - - $495.89 

Contractual - 0 0 0 0 

Other: Specify - - - - - 

Total $495.89 0 0 0 $495.89 
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Table 3: Costs incurred by task and object class for the quarter (Parcel # 147-09).   

 Task 1 

Cooperative 

Agreement 

Oversight 

Task 2 

Abatement 

Design & 

Procurement 

Task 3 

Abatement 

Activities 

Task 4 

Air Monitoring 

& Post-

Abatement Air 

Clearance 

Testing  

Total 

Personnel - - - - - 

Fringe Benefits - - - - - 

Travel 0 - - - - 

Supplies $495.88 - - - $495.88 

Contractual - 0 0 0 0 

Other: Specify - - - - - 

Total $495.88 0 0 0 $495.88 

 

 

 

Table 2: Summary of costs incurred for project (reflects funding drawdown from grant). 

Object Class Current 

Approved 

Budget 

Costs Incurred 

This Quarter 

Cumulative 

Costs Incurred 

to Date 

Total 

Remaining 

Personnel - - - - 

Fringe Benefits - - - - 

Travel $5,928.00 0 0 $5,928.00 

Supplies $1,572.00 $1,487.65 $1,487.65 $84.35 

Contractual $592,500.00 0 0 $592,500 

Other: Specify - - - -  

Total $600,000.00 $1,487.65 $1,487.65 $598,512.35 
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3. BUDGET AND OVERALL PROJECT STATUS  
 

Include an estimate of the time and funds needed to complete the activities identified in the 

approved workplan, comparing that estimate with the time and funds remaining, and provide an 

explanation for any changes.  If overall, the project is expected to be on target, please state so.  

For example, individual tasks may be behind schedule, but overall, is the project expected to be 

completed on time and within budget?  

 

As of this report, the project is expected to be completed on time and within budget.  No 

significant changes are currently anticipated.   

 

 

4. PROPERTY-SPECIFIC INFORMATION   
 

Include a listing of site-specific products completed.  Examples include the community relations 

plan, analysis of brownfields cleanup alternatives, sampling and analysis plan, quality assurance 

project plan, site investigation/assessment reports, and remediation plans and designs.  

 

Ensure final deliverable dates are consistent in all reports and in ACRES. Clean-up properties 

should be entered into ACRES immediately upon receipt of cooperative agreement award.  

Cleanup grant properties are often pre-existing in ACRES due to previous assessment work by 

other grantees.  You may only need to associate your subject property record to your grant, rather 

than creating a new property record from scratch.  Please consult you Project Officer if you have 

questions. 

 

 

 

Parcel # 124-03  

154 Grove Street 

Chicopee, MA 01020 

Parcel # 124-11  

154 Grove Street 

Chicopee, MA 01020 

Parcel # 147-09  

154 Grove Street 

Chicopee, MA 01020 

Hazardous Substance Amount $200,000.00 $200,000.00 $200,000.00 

Petroleum Amount N/A N/A N/A 

CRP Date Draft – 11/26/12 Draft – 11/26/12 Draft – 11/26/12 

ABCA    

Public Meeting Date    

Cleanup Plan Completion Date     

Approved SSQAPP Date    

Cleanup Start Date    

Cleanup Completion Date    

                                                                                                                   


